

FY2022 CoC Supplemental NOFO Timeline

Unsheltered Homelessness Set Aside



LAST UPDATED: 8/17/2022

NOTE: This is a living document. DHS and the CoC Board will update this calendar throughout the CoC competition process. Any questions: bickforda@stlouis-mo.gov or ccrain@orgcode.com

LOCAL PROJECT DEADLINE Monday, September 19 4:00 pm -

Local RFP Projected Publication on Friday, August 26

eSNAPS is open now for direct applicant projects

| DATE | Milestone | Time / Place / Notes |
|----------------------------|--|---|
| July | | |
| (June 22, 2022) | HUD Publishes NOFO | |
| July 18 | NOFO Initial Briefing via recorded Zoom by OrgCode – CoC and potential applicant preparations | Copy on STL Basecamp |
| July 15-August 10 | CoC Board / Program Performance Committee recruits members to the Rank and Review Subcommittee. | |
| July 19 2022 | eSNAPS Opens | NOTE: Sample eSNAPS SSO project application posted on STL CoC Basecamp |
| Week of July 17 | <ul style="list-style-type: none"> - Planning for Advocacy Committee / PLE Focus Groups and Encampment visit. - CoC Board and Advocacy Committee create UN NOFO Working Group recruiting up to 5 persons with lived experience - Create CoC UN NOFO 2022 Basecamp | Basecamp: CoC Community Announcements > Docs &Files > CoC UN NOFO 2022 folder |
| July - Ongoing | OrgCode begins consultations with Collaborative Applicant, CoC committees, and potential project applicants | Ongoing |
| July 17 – Aug 11 | CoC Program Performance Committee Develops Review, Score and Rank Procedures, New Project Scoring Tool for both NOFOs | Projected Approval by CoC Board August 11 |
| August | | |
| August 3 – September 5 | CoC develops <i>“Comprehensive CoC Plan to Serve Individuals and Families Experiencing Homelessness with Severe Service Needs”(The Plan)</i> | Template updated and emailed to CoC leadership 8/3/2022 for CoC-wide distribution |
| Tuesday, August 9 2:00 pm | Meeting 1 of 4: UN NOFO PLE Working Group meeting. Purpose, scope, participation, role. 2:00 pm St. Patrick Center – Carly Smale, lead | |
| Tuesday, August 23 2:00 pm | Meeting 2 of 4: UN NOFO PLE Working Group discussion on developing CoC Plan – input and feedback. 2:00 pm St. Patrick Center – Carly Smale, lead; review DRAFT NOFO Application Scoring Tool | |
| August 3-26 | Working Draft Development of The Plan - Feedback from key informant interviews, CoC members, CoC Committees emailed to OrgCode | |
| August 26 | STL Unsheltered Supplement NOFO local competition RFP Issued for local projects. | Posted on STL and CoC Website |

| | | |
|--------------------------------------|---|---|
| August 28 - 30 | - August 29 11 am Riverfront Encampment PLE focus group - OrgCode meetings with CES, ES, HSD - August 30 2 pm PLE Focus Group SPC Day Center | OrgCode Site visit - Sunday August 28 – August 31 |
| August 30 4:00 pm | OrgCode Training Review and Rank Committee – both NOFOS TBD | PENDING – may be rescheduled to a Zoom meeting |
| Wednesday, August 31 9:30 - 10:30 am | UN NOFO Applicant Briefing – This will be an overview of the UN Special NOFO local competition. We will walk through the RFP process. NOT MANDATORY. This meeting will be recorded but potential applicants are encouraged to have organizational representative at this face to face meeting if you have any questions. | St. Patrick Center Auditorium 800 N. Tucker Zoom: |
| August 31 11 a.m. | Meeting 3 of 4: 11:00 am – UN NOFO PLE Working Group Briefing on findings from two focus groups (Aug 29&30) and seeking additional input. | St. Patrick Center |
| September | | |
| NO LATER THAN Thursday, September 1 | CoC Board approval of the UN Special NOFO New Project Scoring Tools | Provides 17 days advance notice to applicants of scoring criteria. |
| Tuesday, September 6 2:00 pm | Meeting 4: UN NOFO Working Group – Review Draft CoC Plan and Final recommendation and signed letter approving the plan. 2:00 pm SPC | Facilitated by Carly S. OrgCode will draft the letter for inclusion in the collaborative applicant Plan, Working Group will finalize. |
| September 8 | - CoC Board Final approval of “CoC Plan” – Presentation by OrgCode, UN NOFO Working Group. - Zoom UN NOFO Applicant Briefing by OrgCode / HSD | Addendum to RFP when The Plan finished, posted on website |
| September 12 | OrgCode UN Technical Assistance / Office Hours for local applicants, eSNAPS assistance | OrgCode site visit to St. Louis Sept 11-14 |
| September 19 4:00 PM | CoC Local Competition Project Application Deadline | Electronic Submissions Only |
| | | |
| September 21 | PSA Reviews City of STL (Subrecipient) applications. Direct Applicants to HUD applications are not reviewed by PSA. | |
| September 22 | STL HSD submits all applications to Review and Rank Committee for Review, Score and Rank process | *Frees up September 22 -29 for Consultant and HSD to complete CoC NOFO due on September 29 to HUD. |
| OCTOBER | | |
| By October 4 | Review and Rank Committee Completes Ranking. Submits to CoC Board of Directors for Approval. | |
| By October 16 | City Completes HUD Form 2991 Consistency with Con Plan – Letter with signature and list of ranked projects | Amy, Mayor signature |
| October 18 | Post completed application on CoC website | |

| | | |
|--------------------|---|--|
| October 20 | HUD eSNAPS Deadline – 7:00 pm | |
| November | | |
| After Thanksgiving | OrgCode and HSD debriefing on the UN CoC NOFO process | |